
Construction Update

Construction Contact

(952) 525-2338
dschafer@a-p.com

Dale Schafer
Superintendent

Project Update | Folkestone at the Promenade

Construction|Schedule

Adolfson & Peterson Construction

The season of change arrives as school resumes, temperatures cool and leaves 
begin to turn color.  Similarly, the site has seen much change in the past month.

For West Block: crews finished all slab on grade work in the basement, finished 
installing ramps and stairs in the building, continued exterior structural steel 
erection, continued mechanical/electrical/HVAC rough‐ins throughout building, 
completed exterior/interior wood framing through entire level #2 and level #3, 
started setting roof trusses on north/west side and finished loft framing.

In September, (Plaza Block) continued working on the below grade work in the 
lower level of the building and placed the first basement level concrete pour.  
Continued framing out 3rd and 4th floors, and started setting roof trusses. Also 
continued interior and exterior masonry, interior waste and vent and ductwork 
mains through out the building.  Exterior steel stud and sheathing is progressing 
around perimeter.

Infrastructure Phase II  (roads/utilities)  will resume in October with work focus on 
storm water infiltration, planters and paving around the Plaza Block on Engel St.

We plan on continuing our success with safety during the month of October to 
build upon our over 250 days of accident free work.

West Block:
‐ finish all gray masonry block
‐ insulate the basement ceilings
‐ start the exterior finishes with 

precast and brick
‐ finish int. & ext. wood walls
‐ continue roof framing & 

sheeting, starting shingling also
‐ continue light gauge framing & 

sheeting around perimeter
‐ starting window installation
‐ cont. mech & elec rough‐ins

Plaza Block:
‐ finish basement slab on grade
‐ continue building framing
‐ continue exterior finishes: brick 

stucco and window on north and 
west elevations

‐ cont. mech & elec rough‐ins
‐ continue installing roof trusses, 

sheeting and shingling
‐ finish perimeter structural steel

Infrastructure:
‐ finish infiltration pipe gallery
‐ finish precast sidewalks
‐ install Engel St. planters
‐ pouring exposed aggregate 

sidewalks
‐ pouring structural road slab at 

Engel St. curve

Above: West 
Block’s first roof 
trusses swing into 
place mid‐month…

Above Right: same 
area of roof on 
West Block 2 
weeks later, at end 
of September…

Right: Plaza Block 
as September is 
left behind…
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