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June , rain has finally stopped and the lake is still rising along with 
morale…Over the past month, West Block accomplished the following 
activities: finished level #2 PT slab up to the fire break, finished all columns 
that support the building & patio’s both within and exterior of building. 
Finished the exterior storm lines on the east exterior and continue M&E 
rough in’s on level #2 which support the units above.   

Plaza Block continues to forge ahead strongly. In the past month they have 
finished up all level 2 PT slabs, have gotten started on 3rd floor PT slabs, 
and continue to pour columns as they move up with the building. 

Infrastructure Phase II structural PT work is nearing completion. This 
month we’ve gotten all the utilities done in N. Lake and S. Engel St. which 
ties into the large vault on Engel St. Also the great lawn retaining walls are 
complete and punched out. 

West Block:
‐ Finish forming/pouring the 

elevated decks #15‐#17 
‐ Finish mechanical/ electrical 

rough‐in’s in the PT slabs, 
level #2

‐ Continue mechanical/ 
electrical rough‐in’s building

‐ Forming/pouring slab on 
grade (retail)

‐ Wood framing on level #2

Plaza Block:
‐ Shoring/forming/placing 

concrete on level 3 and 4
‐ Form and pour columns 

between floors
‐ Mechanical and electrical 

continue to install sleeves and 
conduits in elevated PT slabs

‐ Start slab on grade in basement

Infrastructure:
‐ Finish PT road structural slab 

#12 on S. Engel
‐ Continue setting precast 

around Regatta,  great lawn 
wall, & east of Pavilion

‐ Utility work resumes late July 
on N. Engel pipe gallery 

Above: Great lawn 
wall completed

Above Right: N. 
Lake & Rice St. 
structural slab 
complete

Right: Updated 
aerial of Regatta 
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