Construction Update

| Folkestone at the Promenade

Construction|Schedule May has come and gone with a considerable amount of rainfall in between
West Block: (it has been a warm rain though!). The past month, West Block
- Continued shoring/ accomplished the following activities: finished the mezzanine level PT slab,
forming/placing concrete of started on level 2, getting pour #9 done, 70% of the tall columns that
the level post tension slabs support the patio’s on the exterior are complete, finished the exterior
- Continue mechanical/ storm lines and started M&E rough in’s in both the basement and level 1.
electrical rough-in’s in the
PT slabs, level 1, and Plaza Block continues to forge ahead strongly. In the past month they have
mezzanine level finished up all level 1 PT slabs, have gotten half of the 2" floor PT slabs,
- Complete forming and and continue to pour columns as they move up with the building. Got the
pouring the tall exterior precast sidewalk in on the north and west elevations.

Plaza Block:

Infrastructure:

columns that support patio’s

Infrastructure Phase Il work is off to the race. This month we’ve gotten all
the utilities done in Rice St. started utilities on North Lake, and completed
the precast vault and Regatta water main under S. Engel St. We also made
our first of six structural road pours!

Shoring/forming/placing
concrete on level 2 and 3
Form and pour columns
between floors

Mechanical and electrical
continue to install sleeves and
conduits in elevated PT slabs

Rice St. complete structural
concrete and precast against
West Block, Regatta, pavilion
foundation

North Lake St. utilities
complete followed by 3
structural concrete road pours  apove: Pour #7
Great Lawn Wall column’sand  peing prepped on
retaining wall will be complete Rice St.

Utility work continued on Engel

St. Above Right:
Updated areal of
Plaza Block looking
away from Lake
Minnetonka

Right: West Block

looking at completed
Mezzanine level and
starting the 2" floor
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