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Activity this month has picked up and progress has been made throughout 
the entire project.  With foundations complete on West Block work on the 
Level 1 slabs progressed rapidly and approx. 1,300 cy of concrete was 
poured in the month of March to complete the Level 1 PT slabs. Other 
completed activities, underground sumps, water proofing foundations, 
elevator jack shaft holes and columns formed/poured.

Plaza Block is nearing completion of lower foundation work and started to 
install drain tile and backfill foundation. Assembly of Level 1 PT deck is 
progressing.

With the warmer weather, the ground is thawing to resume Infrastructure 
Phase II work.  Utility installation under Rice St. will be the first activities, 
followed by installation of the pile‐supported road slabs.

West Block:
‐ Continue with the 

shoring/forming/placing 
concrete for the mezzanine 
PT slab.

‐ Elevator jack shafts #3/4 
drilled.

‐ Drain tile sumps installed.
‐ Mech. and elec. continue to 

install inserts, drains and 
conduits within elevated PT 
slabs.

‐ F/P tall columns to level #2

Plaza Block:
‐ Finish foundation 
‐ Finish 1st level floor slabs 
‐ Shoring/forming/placing 

concrete mezzanine slab
‐ Mech. and elec. continue to 

install inserts, drains and 
conduits within elevated 
slabs. 

Infrastructure:
‐ Underground utilities in place 

South Rice St.
‐ Plaza Park foundation 

formed/poured
‐ Precast at North and West 

side of Regatta Block
‐ Water main to Regatta

Above: Removing 
frost on Rice Street

Above Right: Plaza 
Block looking away 
from Lake 
Minnetonka

Right:  Completed 
level #1 elevated PT 
slab 
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