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East Buffer at Circle Drive;  we 
will begin selective tree pruning 
and removals as approved by the 
City Council, September 4, 2013.

Superior Block; Mill Street 
paving will begin September 
16, Superior Blvd. sidewalks 
will begin September 9, with 
replacement curb and gutter 
at the Lunds’ loading dock 
area. Granite countertops will 
begin installation the last 
week of September.
North Block; Elevator #2 will 
be complete next week, 
central core area roof trusses  
will be completed next week. 
Skyway framing will start next 
Tuesday, with exterior finishes 
in 2 weeks. Aluminum balcony 
frames will be delivered the 
end of September.
West Block; Work will begin 
soon on the main structure of 
the building.
Photo: Taken from the North 
Block tower crane, looking 
down, and Southwest, at the 
roof and East elevation of the 
Superior Block building.

August 29, 2013

Welcome to the latest edition of the Folkestone project 
news letter!
Superior Block: Exterior stucco is 50% complete,  and the 

masonry is 80% finished.  Planters and sidewalks along Mill 
street  are 75% complete. We will complete the drywall 
installation at the last of the residential units today, with all 
of the interior finishes following closely behind. Sotheby’s has 
begun construction of their new offices. Lunds’ work 
continues with the store finishes.
North Block: Roofing will be complete this week with all 
areas except the center core area,  and the exterior wall 
finishes are currently at 40% complete. Sheetrock installation 
has begun at level 2 residential units, along with completion 
of all wood and metal framing.
West Block: Foundation piles are 100% complete, with 
foundation walls and footings 70% finished.


