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Superior Block;
Roofing will be complete next 
week, drywall of level 2 
residential units  has started, 
with level 3 residential unit 
sheetrock to begin in 3 weeks. 
Lunds’ retail space has begun 
mechanical  and electrical 
installations. Residential 
windows will be complete in 2 
weeks, with 1st floor storefront 
glass starting in 3 weeks.

North Block; Roof trusses will 
be complete in 4 weeks, with 
roofing  scheduled to begin in 
2 weeks. Residential windows 
will be complete in 4 weeks.

West Block; Building #3 is 
scheduled to begin the 1st

week of June, with 8 weeks of 
pile driving.

Photo:
South elevation of Superior 
Block with North Block to the 
Right , in background.
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Welcome to the latest edition of the Folkestone project 
news letter!
Superior Block: We are progressing well with exterior 

finishes, roofing, windows,  balcony and deck waterproofing. 
Interior rough in of Mechanical and Electrical work is 
progressing.
North Block: 5th floor framing and roof trusses are both 
moving along nicely. Basement floor completion was delayed 
do to heavy rains the weekend of May 11‐12. We expect to 
be fully enclosed by July 15th.
West Block: Also known as “Terrace South” will be the 3rd

building of the Folkestone Campus, located at the 
intersection of Superior Blvd. and Lake Street. We anticipate 
receipt of the Building Permit for the Foundation work 
shortly, at which time pile driving operations will  begin.


