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Superior Block 
residential floor 4  wall 
framing will be complete 
in 2 weeks, with roof 
trusses and plywood 
ongoing for the next 7 
weeks. North Block, South 
wing exterior walls will be 
framed out in 3 weeks, 
with metal roof trusses 
starting in 2 weeks. North 
wing, residential floor 4 
wall framing will complete 
in 3 weeks, with roof 
trusses to follow.
Mill Street construction 
will be ongoing for the 
next 3 weeks, allowing 
access to Gate #2.
Photo represents site 
progress  today of 
Superior Block, South 
West elevation, showing 
the first roof trusses and 
plywood decking.

March 13, 2013

Welcome to the latest edition of the Folkestone project 
news letter!
Superior Block: 

Floor 4 wall framing is nearly complete, and roof trusses are 
being installed. Lower Level concrete floor installation will 
finish next week. Mechanical and Electrical trades are 
installing basic materials. Fire Protection systems are also 
being  installed.
North Block:

Floor 3, North Wing wood framing is continuing, along with 
floor trusses for Floor 4. South Wing concrete structure is 
complete. Exterior wall framing is underway, and 
underground plumbing continues in the Lower Level. 
Swimming pool has been placed with shotcrete, and work 
continues in this area also.
Fun facts:

We have placed a total of 17,900 cu. yds. of concrete, 840 
tons of reinforcing steel, and 124 tons of post tension cables.
Here’s hoping that we are done shoveling snow!


