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1. Superior Block Level 2 
residential framing 
will be complete in 2 
weeks, with walls for 
level 3 beginning yet 
this week. 

2. North Block concrete 
floors will continue 
for the next few 
months, with 
residential framing 
beginning next week.

3. Street construction, 
including Utilities 
installation, continues 
to impact access to 
Gate #1, routing  
deliveries to Gate #2, 
for the next month.

4. Photo represents site 
progress  of Superior 
Block,  Lund’s 
entrance, as seen 
from the East steps of 
the Muni.  January 16

January 16, 2013

Welcome to the latest edition of the Folkestone project 
news letter!
Superior Block: 

We have completed the level 2 structural floors, and the 
wood framing of the top 3 levels  is well underway.  
Underground plumbing is currently being installed, in 
preparation for the lower level concrete floor placement. 
Exterior wall framing has also started at the first level.
North Block: 

The second concrete placement of level 3 will be placed this 
week, and framing for level 4 will begin next week. Level 2 
wood framing will begin next week also.
Construction of the Roadway structural elements is 

progressing, with the first concrete segment of Rice Street 
being placed the last week of January.
Fun facts:

We have placed a total of 16,669 cu. yds. of concrete, and 
700 tons of reinforcing steel.


